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I.  Contract Modification  -  General. 

 

A. Criteria for Contract Modifications.    The Government official who has authority to sign a contract 

also has authority to modify that contract as long as the modification is within the scope of his  

authority to sign the original contract and the modification is in accordance with applicable law, 

regulation, and BLM policy, and provided the other party to the contract consents to the modification.  

The reasons for and the rationale supporting the need for a contract modification must be carefully 

documented in the contract file.  Intangible values associated with the protection of resources or the 

prevention of environmental degradation, may legitimately be included in supporting rationale as 

elements of compensating benefit to the United States.  Modifications discussed in this section are  

bilateral in nature; that is, agreement must be reached with the Purchaser, and the documents fully 

executed, prior to the conduct of additional work or performance change in the contract.  Illustration 1 

is a generalized format for a modification letter.  Proposed modifications of a general nature not 

covered under this section must be submitted to the State Director for review and approval prior to the 

initial transmittal to the Purchaser. 

 

1. Purchaser Refusal of Contract Modification.    Except as discussed in Chapter I.B., the Purchaser 

may refuse to execute a legitimate and fairly prepared modification.  If such a situation occurs, the 

contract must be administered under its original terms and conditions.  If the condition the 

Contracting Officer is attempting to correct with the modification is so critical that it is believed 

completion of the contract under the original terms is detrimental to the interest of the 

Government, the Government’s recourse may be a unilateral cancellation of the contract.  (See 

Handbook 5480-1 Contract Violation-Suspension-Cancellation, Chapter IV.) 

 

B. Physical Change in Conditions Associated with Road Construction.    Sec. 19, Cost Adjustment for 

Physical Change, Form 5430-3, Contract for the Sale of Timber – Lump Sum Sale, sets forth certain 

cost versus contract size relationships for determining when the Government will share in the cost to 

repair or correct major physical damage due to a single “Act of God” type event (such as flood 

damage, washouts, fire, landslides, etc.) which occurs on a road being constructed by Purchaser but 

prior to road acceptance by the Contracting Officer.  Basically, the Purchaser’s obligation is limited to 

(1) $1,000 for sales under one million board feet; (2) $1.00 per thousand board feet for sales of one to 

three million board feet; or (3) $3,3000 for sales over three million board feet.  If it is determined that 

the Government has a share, the Contracting Officer may elect to meet the Government obligation by:  

(1) reducing the purchase price of the contract to accomplish necessary repair through the Purchaser; 

(2) by direct payment to the Purchaser for Purchaser repair; or (3) by performing the Government’s 

share of the necessary work via force account crew or construction/service contract. 

 

1. Evaluation of Damage.    The Authorized Officer must investigate the incident as soon as possible 

to determine whether purchaser negligence, or any contract violations, triggered the incident (if 

such is the case, no adjustment may be made and the Purchaser must repair total damage) and the 

estimated cost of restoring or repairing the damage. 

 

 

  



I-6 

H-5470-1  -  CONTRACT MODIFICATION-EXTENSION-ASSIGNMENT 

 

BLM MANUAL  Rel.  5-153 

  6/18/92 

 

2. Repair of Damage.    The Authorized Officer should meet with the Purchaser on site to resolve 

exactly what needs to be done to correct the damage and who is to do the work.  Normally, it will 

be advantageous for the Purchaser to repair the total damage; particularly if the contract requires 

approval of road construction prior to removal of forest products and equipment is on the area.  If 

the Government is not in a position to pay its share, or to perform its share of the work, the 

Contracting Officer may direct the Purchaser to accomplish the total job with appropriate purchase 

price adjustment.  If the Purchaser refuses and the damage is such that is detrimental to the interest 

of the Government to allow the contract to proceed without the repair, the Contracting Officer 

must then proceed with cancellation of contract.  (See Handbook 5480-1, Chapter IV.) 

 

a. Purchaser Repair.  If the Purchaser is to perform restoration or repair of physical damage, the 

work required must be authorized through a contract modification that details the extent of 

work together with the purchase price adjustment made to cover the cost of such work.  (See 

Illustration 2.)  If the Purchaser is willing to do the work, but objects to the dollar adjustment, 

and the cost estimates cannot be resolved, the Purchaser may submit written notice of 

intention to file a claim for damages pursuant to the Disputes Section of the contract together 

with the return of the executed modification.  A copy of such notice must be forwarded 

immediately to the Sate Director. 

 

b. Government Repair.  If the Contracting Officer decides the Government will repair only its 

share, the Contracting Officer shall advise the Purchaser relative to what the Government will 

do as well as the portion the Purchaser must do to meet the Purchaser’s share of the work.  If, 

by agreement, the Government will assume total responsibility for repair effort, the Purchaser 

must make direct payment for Purchaser’s share of the cost.  (See Illustration 3.) 

 

C. Design Change in Road Construction Under Sale Contract.  Section 20 Design Change, of Form  

5430-3, Contract for the Sale of Timber – Lump Sum Sale, makes provisions for accomplishing 

necessary design changes in contract construction or improvement requirements for roads, road 

structures such as culverts or bridges, designated surfacing or rip rap sources, end haul disposal areas, 

etc.  This section of the contract may be utilized to take care of gross design errors and unanticipated 

complications due to changed conditions.  Such changes shall be processed by contract modification 

that details the nature of the change, the revised specifications, and the increase or decrease in the total 

purchase price of the sale contract resulting from the cost adjustment associated with the change.  (See 

Illustration 4.) 

 

1. When to Process a Design Change.  The contract defines design change of a substantial 

nature as one that would result in a cost adjustment of $1,000 or more.  All design 

changes equaling or exceeding this amount should be processed.  Additionally, any 

change that logically results in a revision of written specifications or design, should be 

processed irrespective of the dollar amount and a purchase price adjustment made 

accordingly. 
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D. Adding or Deleting Contractual Requirements.    Frequently, changes in contracts are identified that 

should be made to meet the needs of the Government and Purchaser to expedite operations; to correct 

errors or omissions; to protect resources; or to prevent environmental degradation.  Certain contract 

changes are permissible even though the contract wording may not specifically provide for such 

changes. 

 

1. Alternate Access.  For sales offered wherein the Bureau is guaranteeing access, the sale contract is 

normally prepared authorizing access and a direction of haul to the closest public road leading to 

the nearest utilization center.  If the Bureau has complete access over other routes, the alternate 

access may also be included in the contract utilizing appropriate special provisions.  If a decision 

is made not include alternate access routes, but such is a realistic possibility, a provision should be 

included in the contract requiring the Purchaser to enter into a contract modification if Purchaser 

elects to use other routes.  The policy is to collect road maintenance fees, or require Purchaser 

maintenance, on BLM controlled roads as well s direct payment of maintenance fees, or establish 

maintenance arrangements, and use fees (or use credits) on private or other public agency roads 

(where BLM has existing access documents), based upon the control of the road routes the 

Purchaser actually intends to use. 

 

a. Change in Haul Route.  Occasionally, a Purchaser may wish to utilize a transportation route 

totally unplanned or one in which the Bureau can provide only partial access.  For portions of 

the route for which BLM cannot provide access, the Purchaser must make necessary access 

arrangements.  In order to provide use authorization including appropriate road maintenance 

considerations for BLM controlled roads or authorization, maintenance considerations, use 

fees (or credits), of privately or other public agency controlled roads over which BLM has 

access arrangements (i.e., honoring the terms and conditions of easements and R/W 

agreements), the contract must be modified to cover these arrangements.  (See Illustration 5.)  

Unless the modification is requested, prepared, and approved in advance of hauling, the 

Purchaser must comply with the original contract terms relative to payment of road use and 

maintenance fees. 

 

b. Split Haul.  Occasionally, a Purchaser may wish to utilize the authorized contract access route 

for one product such as sawlogs, but desires another route for other products such as peelers, 

poles, piling, etc.  The Purchaser must advise of such intentions in advance of hauling in order 

that the necessary modifications may be completed.  If the Bureau can provide access, or 

partial access, over the additional route, an appropriate split haul paragraph may be added to 

the contract covering use of any additional BLM road together with special provisions 

covering use of additional private, or other public agency road (See Illustration 6.) 
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2. Change in Sale Layout or Required Logging Techniques.  If, after the contract is executed, further 

evaluation of the sale area indicates critical changes are needed to protect the interest of the United 

States and that changes are preferable to a unilateral cancellation of the contract, such changes 

may be made if agreed to by the Purchaser.  Examples of this may be items overlooked in the 

original sale layout or in preparation of the contract such as the need to establish a vegetative 

buffer along an important stream to protect a fishery resource; the need to change yarding systems 

to protect fragile soils; the need to require directional felling to protect streams or buffers; the need 

to provide for stream clearance to prevent degradation of water quality or damage to downstream 

structures; or the need to require gross yarding to ensure successful rehabilitation of the cutting 

area.  Such changes may be made utilizing the contract modification procedure, detailing the 

nature of the change, including revised contract exhibits and the revision, addition, or deletion of 

special provisions.  An appropriate purchase price adjustment shall be made if the resultant change 

in practice or additional work required results in additional expense to the Purchaser, or there is a 

need to adjust for additions or deletions of material sold.  (See Illustration 7.) 

 

3. Road Maintenance Beyond Purchaser Responsibility.  Section 16, Construction, Use and 

Maintenance of Roads and Facilities, of Forms 5450-3 and 5450-4, Contract for the Sale of 

Timber, establishes parameters relative to Purchaser responsibility for maintenance or repair of 

roads used under the terms of the contract.  This section of the contract stipulates that the 

standards for required Purchaser maintenance must be listed under Sec. 41, Special Provisions of 

the contract.  The Purchaser’s time span of responsibility for maintenance is constricted to the time 

from commencement of operations until completion of all operations, except slash disposal.  The 

purchaser is not relieved of responsibility for maintenance and repair of damages resulting from 

such slash disposal activity or for maintenance and repair during shut down period between 

operating periods.  The purchaser is not responsible for repair of wear or damage when caused by 

third party users or when required maintenance exceeds the standard established in Section 41. 

 

a. Modification for Additional Work.  If, prior to the “start up” of Purchaser operations, or other 

periods for which the Purchaser is not responsible, maintenance work is required for roads 

serving the sale, such maintenance work is required for roads serving the sale, such 

maintenance work is the Government’s responsibility.  If during conduct of operations 

maintenance work is needed that exceeds the Purchaser level of responsibility stipulated in the 

contract, such maintenance work is also the government’s responsibility and the Contracting 

Officer must determine the best alternative for performing the necessary work with the least 

impact on the Purchaser’s operation (i.e., utilizing BLM maintenance forces or other 

personnel, construction/service contracts, or the Purchaser to perform the necessary 

maintenance).  If a decision is reached that the Purchaser should do the work, and the 

Purchaser is agreeable, a contract modification may be processed adding the additional work 

to the contract.  The modification must adequately detail the maintenance work to be done 

together with the dollar adjustment in the total purchase price required to offset the cost of the 

additional work.  (See Illustration 8.) 
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4. Treatment of Cutting Area.  Occasionally, after a sale or portion of a sale is harvested, conditions 

turn out different than anticipated and corrective actions required.  Usually, the most economical, 

practical, and expedient method to conduct additional unplanned corrective work is while the 

Purchaser still has equipment on the area.  Types of work that relate specifically to environmental 

protection measures, and productivity of site (such as scarification, manipulation of slash, etc.), 

may be added to the contract.  Significant land treatment work adjacent to or of the cutting area of 

the contract that could be construed to be “augmentation of appropriations” is not permitted. 

 

a. Modification for Additional Work.  If the Purchaser is agreeable to performing the additional 

needed work, a contract modification maybe processed adding the work to the contract.  The 

modification must detail the specifications for the work to be added, as well as, provide for an 

adjustment in the total purchase price to offset the cost to the Purchaser, or if the total 

purchase price is paid, a refund for the cost thereof upon completion and approval of such 

work.  (See Illustration 9.) 

 

5. Repair of Damage to Roads Not the Responsibility of the Purchaser.  Sections I.B., I.C, and I.lD 

deal with measures of cost relieve available to the Purchaser for roads included in a sale contract 

wherein the Purchaser has responsibility for road construction, improvement, and/or maintenance.  

This paragraph deals with damage to roads included in a contract wherein the Purchaser has no 

such contractual responsibility.  For example, if under the terms of a sale contract the Purchaser is 

authorized to use existing BLM controlled and maintained roads, The Purchaser’s only contractual 

obligation is the payment of road maintenance fees.  When such roads receive storm or other 

damage, the responsibility for damage repair rests totally with the Government. 

 

a. Methods of Damage Repair.  In most instances, the repair of storm or other damaged roads 

associated with the sale of forest products must be done quickly and timely to prevent further 

damage and to accommodate transportation of the resources sold.  The order of priority in 

accomplishing Government repair work is through:  (1)  BLM maintenance forces or direct 

use of other BLM personnel; (2) construction/service contracts – informal or formal; and (3) 

modification of a sale contract.  The modification process is limited to roads included in a 

specific current operational sale contract and should be used only when it is not practical or 

feasible to repair damage with BLM forces or by repair contract.  If the Contracting Officer 

determines that road repair through a contract modification is the best alternative, and the 

Purchaser is willing to perform the work, an appropriate modification may be processed that 

includes specifications and details for the work to be added to the contract together with the 

dollar adjustment in the purchase price necessary to cover the cost of such work.  (See 

Illustration 10.) 

 

E. Contract Modification Cost Adjustment Determination.  

 

1. Cost Determination.   When it is necessary to adjust the total purchase price of a contract upward 

or downward to accommodate contract modifications processed under this section, the appraiser 

should utilize the current BLM appraisal cost schedules and prescribed appraisal procedures at 

time of modification.  Local cost data may also be used if it is more applicable to a particular 

situation and its use is not prohibited by the contract.  Similarly, cost estimates submitted by the 

Purchaser may be used if found to be a realistic representation of current costs. 
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2. Road Maintenance and Rockwear Fees.  When it is necessary to adjust dollar amounts established 

by special provision in the contract with regard to collection of road maintenance and rockwear 

fees, be guided by the following instructions: 

 

a. For sales of additional timber use maintenance and rockwear fees in effect at the time of the 

modification. 

 

b. For modifications involving different haul routes and/or split haul, use maintenance and 

rockwear fees in effect at the time of the modification. 

 

3. Deletion of Forest Products.   When it is necessary to delete forest products from the contract 

because of unforeseen conflicts with other resources not specifically provided for in the contract, 

compute the market value of the forest product to be deleted (may be more or less than values 

established in Exhibit B of the contract) together with any reasonable differences in logging or 

other costs associated with deletion of the volume.  Compute a net cost which reflects both 

increased and decreased cost differences. 

 

F. Execution and Distribution of Contract Modification.   Modifications processed under this section calls 

for the same signature and approval requirements as required for the original contract.  Purchaser 

execution must be consistent with District/Area Office Operator Rating Information.  For a 

corporation, this requires a signature of an authorized signing officer and affixing of the corporate seal 

attested to by the secretary or assistant secretary of the corporation.  The officer for the Bureau 

delegated authority to enter into the original contract also has authority to approve a modification to 

that contract.  Four copies of a modification are required.  The fully executed and approved 

modification is distributed as follows:  (1) original to official District/Area office contract file; (2) first 

carbon to Purchaser; (3) second carbon to performance bond surety; and (4) third carbon to District 

/Area Office field file.  
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II.  Sales of Additional Forest Product. 

 

A. General.    Sales of additional forest product may be made by modification of a contract, when the 

requirements of 43 CFR 5402.0-6 and Sec. 8, Sales of Additional Forest Product, of Forms 5450-3 and 

5450-4, Contract for the Sale of Timber, are met.  Additional forest products which should be removed 

may be reserved trees which are either needed for the normal conduct of logging, having been 

unavoidably damaged during logging operations, or have been newly damaged by wind, insects, or 

disease and should be promptly salvaged in conjunction with the ongoing operation.  No additional 

sale will be made that would eliminate a forest product trespass liability of the Purchaser. 

 

B. Procedures.   

 

1. Sales of Additional Forest Products.   Procedures for marking and sale of additional forest 

products by contract modification may vary depending upon the quantity and value of the forest 

products involved, the existence of delegated authority for field representatives to take action, and 

the status of payments made on the contract.  All additional sales shall be supported by a written 

justification for the sale. 

 

a. Sales by Contracting Officer.    Additional sales which are not completed in the field: 

 

(1) Criteria.   The contracting Officer determines that proposed additional forest products 

sales meets criteria of Section II.A., above.  The sale request may be initiated by 

purchaser. 

 

(2) Marking.   All additional forest products must be marked in a manner which is distinctly 

different from the original sale marking.  (See Handbook 5420-1, Preparation for Sale, 

Chapter II.) 

 

(3) Cruise and Appraisal.    Use BLM prescribed procedures.  (See Handbook 5420-1, 

Chapter III.) 

 

(4) Agreement Letter.    The agreement letter, as shown in Illustration 11: 

 

(a) Describes conditions giving rise to the additional sale situation and the field action 

taken.  

 

(b) States BLM agreement that additional forest products should be removed. 

 

(c) States estimated volume and value of the additional forest products and how 

payment shall be made. 

 

(d) Lists modifications needed for all pertinent contract sections or exhibits, including 

changes in road use or maintenance fees required for removal of additional forest 

products. 

 

(e) Requests Purchaser’s written agreement to additional forest products sale and 

contract modification. 

 

(f) Prepared in triplicate and sent to Purchaser.  Purchaser returns signed original and 

surety copy to BLM.  A machine copy is made for field file. 
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III. Extension of Time for Cutting and Removal.    When circumstances beyond the control of the Purchaser 

prevent timely completion of the contractual obligations, the Contracting Officer may allow additional time 

for performance of the contract. 

 

A. Extension Without Reappraisal. 

 

1. Extension of Green Sales to Allow Harvest of Salvage Timber.    Upon written request of the 

purchaser, and approval of the State Director, the Contracting Officer may extend a contract to 

harvest green timber to allow that purchaser to harvest as salvage from Federal lands timber that 

has been damaged by fire or other natural or man-made disaster.  The duration of the extension 

shall not exceed that necessary to meet the salvage objectives.  The State Director may also waive 

reappraisal for such extension. 

 

2. Delay of Harvest Caused by Government Actions.    The Contracting Officer may grant an 

extension of time, without reappraisal, not to exceed the amount necessary to provide an additional 

amount of operating time equal to operating time lost as a result of: 

 

a. Additional contract requirements incorporated in contract modifications requested by the 

Government. 

 

b. Delays necessitated by the requirements for consultation with the U.S. Fish and Wildlife 

Service under the Endangered Species Act. 

 

c. Reviews for cultural resource values. 

 

d. Court injunctions obtained by parties outside the contract. 

 

e. Closure of operations, by State fire protection agencies, due to fire danger. 

 

3. Extension of 30 Days or Less.    The Contracting Officer may grant an extension of time, not to 

exceed 30 days operating time, without reappraisal.  No additional extensions maybe granted 

without reappraisal under this provision. 
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B. Extensions Requiring Reappraisal.   The Contracting Officer may grant an extension of time for cutting 

and removal for any other causes that are beyond the Purchaser’s control, for a period not to exceed 12 

months.  Additional extensions may be granted, on the same contract, upon written request of the 

Purchaser. 

 

C. Application.    The Purchaser must file a written application for extension with the Contracting Officer 

prior to expiration of the time for cutting and removal set out in the contract.  Failure of the Purchaser 

to file for an extension before the expiration date may deprive the Purchaser of consideration of an 

otherwise valid application. 

 

1. Letter Content.    The request for an extension must set forth the reasons for the delay in cutting 

and removal of forest product and specify why these reasons were beyond the control of the 

Purchaser.  Market fluctuations are not a valid reason for granting an extension.  In addition to the 

reasons listed above (see III.A), acts of God such as fire, wind, and flood, which prevent the 

Purchaser from completing the contract will, under normal circumstances, constitute a justifiable 

reason for granting an extension.  Substantial compliance by the Purchaser in meeting the 

obligations of the contract may also constitute a justifiable reason for granting an extension.  In a 

letter requesting an extension, the Purchaser should state the length of time for which an extension 

is being requested. 

 

D. Evaluation of Application.    It is the Purchaser’s responsibility to establish that delays in completing 

the contract in a timely manner were beyond the Purchaser’s control and not due to Purchaser’s fault or 

negligence.  The Purchaser also should document the amount of operating time that was lost due to 

delays caused by Government actions.  It is the responsibility of the Contracting Officer to carefully 

weigh the reasons presented by the Purchaser and make a decision accordingly.  The Contracting 

Officer must also determine whether the reasons, or the length of the extension requested, justify an 

extension without reappraisal.  Extensions should not be granted for a shorter time period than the 

Contracting Officer believes is needed to complete the cutting and removal in order to get an extension 

without reappraisal. 

 

1. Rejection of Request.   If the Purchaser’s reasons for asking for an extension are considered 

insufficient or unjustified, the application should be rejected at once with the reasons for rejection 

stated in writing to the applicant.  (See Illustration 14.)  Examples of invalid reasons are: 

 

a. Procrastination.   Purchaser made no effort to cut forest product. 

 

b. Speculation.    Purchaser bought forest product as a speculative venture and has not been able 

to interest anyone in taking over the sale. 

 

c. Market Fluctuations.   Purchaser is awaiting more favorable market conditions before 

harvesting the forest product. 

 

2. Approval of Request.   If the Purchaser’s reasons for asking for the extension are considered 

sufficient and valid, the Purchaser should be notified that an extension of time will be approved.  

The Purchaser should also be advised whether a reappraisal of the forest product remaining on the 

contract area is required.  (See Illustration 15.) 
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E. Reappraisal Requirements.  When the Contracting Officer 

determines that an extension of time for cutting and removal will be  

granted, and a reappraisal is required, all forest products remaining on the  

contract must be reappraised.  Standing forest product is appraised as is; 

cut forest product is appraised as though it were standing.  The  

reappraisal must reflect the fair market value of the forest product on the  

expiration date of the contract.  (See Handbook 5420-1, Chapter IV, for 

policy and procedures to be observed in the reappraisal of forest product  

remaining on the contract area.) 

 

1. Cruise Sales.  Cruise sales written on Form 5450-3, Contract for Sale of 

Timber – Lump Sum Sale, shall be reappraised using the fair market value 

approach.  The total reappraised purchase price must not be less than the total 

purchase price established by contract or previous extension.  Use the 

following formula for computing the reappraised total purchase price. 

R = V
c
 + V

r 

Where: 

R = Reappraised total purchase price 

V
c
 = Value of forest product cut and removed at  

       contract unit prices 

V
r
 = Value of the forest product remaining on  

        the contract area. 

2. Scale Sales.  Scale sales written on Form 5450-4, Contract  

for Sale of Timber – Scale Sale, shall be reappraised using the fair market 

value approach.  The fair market value shall be determined for each  

species.  The reappraised unit price by species shall not be less than the  

prices established in the original contract or previous extension. 

F. Extension Agreement.  Upon completion of reappraisal of forest  

product remaining on the contract area, a contract modification is prepared  

to effect any changes in the contract price due to reappraisal and to  

establish the extended period for cutting and removal of forest product.   

(See Illustration 16 and 17 for examples of typical contract modifications 

involving extension of time.)  the modification must be executed by the 

Purchaser or an agent of the Purchaser who is authorized to sign BLM timber 

sale contracts.  The Contracting Officer may require that the reappraised 

total purchase price, or estimated total purchase price in a scale sale, 

shall be paid in advance as a condition of granting an extension. 
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IV. Assignment of Contract.    On occasion, A Purchaser (assignor) may desire to transfer all right, title, and 

interest in and to a contract to a third party (assignee).  This is accomplished through a contract assignment.  

The contracting Officer may approve such an assignment when the assignee qualifies as an original 

Purchaser and is able to satisfy all contractual requirements.  Sufficient time must remain for completion of 

all operations within the time for cutting and removal expressed in the contract.  An unexecuted or 

unsigned contract may not be assigned. 

A. Conditions of Assignment.   Contract assignments are subject to the following conditions: 

 

1. Qualifications of New Purchasers.  An assignee must possess the same qualifications as those 

required of a bidder or purchaser.  Before approving an assignment, the Contracting Officer must 

determine that the assignee is qualified to carry out the terms of the contract. 

 

a. Check on Assignee’s Previous Record with BLM.   (See Handbook 5450-1, Award of 

Contract, Chapter II.) 

 

b. Request for Qualification Documents.   If the operators rating file contains no record of the 

assignee, the Contracting Officer shall request documentary evidence that the assignee is 

legally able to enter into the contract and has the financial means to complete the terms of the 

contract (see Handbook 5450-1, Illustration 9).  The Contracting Officer shall also request 

that assignee submit Form 1140-7, Equal Opportunity Affirmative Action Program 

Representation and Form 1140-8, Equal Opportunity Compliance Report Certification.  (See 

Handbook 5450-1, Illustration 13 and 14.) 

 

2. Time of Assignment.   A contract may not be assigned from one party to another until it has been 

executed by the high bidder and approved by the Contracting Officer.  Conversely stated, a high 

bidder may not assign his rights to the award of a contract. 

 

3. Contract Conditions.   An assigned contract shall contain all the terms and conditions agreed upon 

by the assignor and the Government. 

 

4. Contract Time Remaining.   Normally, contracts having a short length of contract time remaining 

should not be assigned.  For example, when a Purchaser holds a contract to within a few weeks or 

months of the expiration of time for cutting and removal and attempts to assign the contract to a 

second purchaser and it is obvious the proposed assignee cannot meet the contract time 

requirements, the request should be denied.  However, if the assignee agrees to payment in full or 

desires only a month or two beyond the original contract time, then the Contracting Officer should 

weigh this request for assignment of the sale. 

 

5. SBA Set-Aside Sales – Policies and Procedures.   To qualify for assignment of a Small Business 

Set-aside Sale, the assignee must satisfactorily meet the following additional requirements: 

 

a. Eligibility.   Must not have been determined by the Small Business Administration to be 

ineligible for preferential award of set-aside sales. 
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b. Self-Certification.   Must submit a statement that assignee is a small business concern as 

defined by the Small Business Administration in its regulations set forth in Title 13, Code of 

Federal Regulations, Part 121.  The certification is made on Form 5430-1, Self-Certification 

Clause (see Handbook 5430-1, Advertisement, Illustration 6). 

 

c. Small Business Certification.    Completes Small Business Administration Form 723, Small 

Business Certification Required on All Preferential Sales of Set-Aside Timber (see Handbook 

5430-1, Illustration 7). 

 

d. Certificate of Competency.   Secures a “Certificate of Competency” from the Small Business 

Administration in cases where it appears that assignee lacks the financial or performance 

capabilities to meet the contract requirements (see Handbook 5450-1, Chapter II). 

 

B. Method of Assignment.   Contract assignments are executed on Form 5470-3, Assignment of Contract.  

(See Illustration 18.)  This form provides for assignment of the contract by the original purchaser of all 

said Purchaser’s right, title, and interest in and to the BLM forest product sale contract to an assignee.  

It ensures that the two parties are properly identified.  The signatures must be executed by authorized 

company officials.  Acceptance of assignment is accomplished when the assignee signs the form. 

 

C. Performance Bond.   The assignee is required to furnish a performance bond in the amount set forth in 

the contract.  The assignee may satisfy this requirement as follows:  

 

1. New Bond.   A new bond may be furnished in the amount stated in the contract.  A discussion of 

the types of performance bonds acceptable to the Government is set forth in the Handbook 5450-1.  

The acceptance of a new bond by the Contracting Officer serves to cancel the bond furnished by 

the original Purchaser (assignor).  The original surety should be advised when a new surety is 

substituted.  (See Illustration 19.) 

 

2. Continuation of Existing Bond.   The existing bond may be continued as the performance bond 

upon execution of Form 5470-4, Commitment of Surety to be Bound by Assignment.  (See 

Illustration 20.)  The contract number, approval date, and penal sum of bond must be checked for 

accuracy and the document must be properly executed by both principal and surety. 

 

 

D. Approval of Assignment.     Approval of the assignment is accomplished when the Contracting Officer 

signs Form 5470-3, Assignment of Contract.  (See Illustration 18, Page 2 and Illustration 21.)  The 

Contracting Officer’s signature signifies the approval of the new Purchaser’s qualifications and ability 

to meet all the contract requirements.
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GLOSSARY OF TERMS 

 

-A- 

Additional Sale:  A sale of additional forest product to an  

existing contract for any of a variety of reasons.  An “additional sale” 

is a form of “other than advertised sale.” 

Authorized Officer:  An employee of the Bureau of Land  

Management to whom has been delegated the authority to take action in connection  

with forest product sale contracts. 

-C- 

Contract Administrator:  A Bureau of land Management employee designated 

in writing to inspect and administer forest product sale contracts. 

Contract Assignment:  Is a transfer of the rights and responsibilities  

of a timber sale contract from one party to another party, subject  

to the consent of the Contracting Officer. 

Contract Extension:  Extension of time for cutting and removal of forest 

product sold under the terms of a forest product sale contract. 

Contract Modification:  Contract modification is a change in the terms of 

an approved forest product sale contract. 

Contracting Officer:   The Bureau of Land Management official who has 

authority to execute a forest product sale contract and delegate 

authority to take action in connection with such contract. 

-D- 

Designated Representative:  Any employee of the Bureau of Land Management  

who has been duly authorized to exercise certain rights and duties of  

the Contracting Officer. 

-P- 

Purchaser’s Representative:  Any employee of the Purchaser who has been  

duly authorized by the Purchaser to receive notices or instructions from 

the Authorized Officer. 
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Format for Modification Letter 

 

 

 
 

 

ESSENTIAL ELEMENTS OF MODIFICATION LETTER 

 

OPENING PARAGRAPH(S) 

 
 

Describe in detail the particular situation or circumstances which necessitates the 

need for a modification.  Include pertinent facts that have a bearing on the matter 

and which establish justification for the modification.  In the case of sales of additional 

timber, the justification must show that the sale meets the requirements of 43 CFR 

5402.0-6. 

 

DESCRIBE MODIFICATION 

 

Describe in specific terms the exact nature of the modification.  If contract language is to 

be amended, the section of the contract to be changed must be identified and the amended 

language expressed in the modification letter. 

 

If the total purchase price is to be changed, the modification must express the nature 

of the change, i.e., increase or decrease in total purchase price, and the amended 

total purchase price expressed in both words and figures. 

 

If new exhibits are part of the contract change, such exhibits must be identified and  

included as attachments to the modification letter. 

 

CLOSING PARAGRAPH 

 

The closing paragraph of the modification letter is used to instruct the Purchaser on 

the signing requirements to effect the modification.  The closing paragraph should 

also put the Purchaser on notice that the modification does not become effective until 

approved by the Contracting Officer and the Purchaser’s copy of the modification 

returned to the Purchaser. 

 

SIGNATURE 

 

The modification letter is signed by the person proposing the modification.  Generally 

This is the Area Manager, District Manager, or their designated representative.  The  

person signing the letter proposing the modification need not be the same person who  

ultimately approve the modification 
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Format for Modification Letter 

 

 
 

ACCEPTANCE AND APPROVAL BLOCKS 

 

 

The acceptance block for the Purchaser should be structured for the  type 

Of business entity of the particular purchaser, i.e., individual, partnership, or corportion. 

 

If Individual or Partnership:  If Corporation: 

 

John Doe Lumber Company  JOHN DOE LUMBER COMPANY, INC. 

By:    _____________________  Accepted:  __________________________ 

             (Date) 

Address:  ___________________ By:  ________________________________ 

 

By:   _______________________         _________________________________ 

                           (Title) 

Address:  ____________________   (Corporate Seal)    

 

By:     ____________________  Atttest:   ______________________________ 

 

Address:  __________________     ______________________________ 

 

The approval block for the Government must be structured for the level of  

organization, i.le., District Manager or Area Manager, having authority to modify the  

contract. 

 

 

     UNITED STATES OF AMERICAN 

 

     Signed and Approved:  __________________ 

          (Date) 

 

     By:  ___________________________________ 

 

             ___________________________________ 

           (Title) 

 

 

Address:   _______________________ 
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Example of Modification Providing Purchaser 

Repair of Physical Damage 

 

 

 

 
        October 4, 1983 

 

CERTIFIED MAIL 

RETURNED RECEIPT REQUESTED 

 

John Doe Lumber Company 

P.O. Box 000 

City, State  Zip Code 

 

Gentlemen: 

 

During the weekend of September 22-23, 1983, a large earth slide occurred on the area of your  

timber Sale Contract No. OR080-TS3-000.  This slide destroyed a portion of the Table Rock 

Access Road and deposited a large quantity of material onto the spur road #7-4E-9 that you are 

constructing under the terms of the contract. 

 

Our investigation of the incident reveals that the slide was an “Act of God” unrelated to your activity 

on the sale area; thus, repair of the slide damage is provided for under the provision of Sec. 19, “Cost Adjustment for 

Physical Changes,” of the contract. 

 

It is imperative that corrective measures be taken as soon as possible to prevent further damage 

to the roads and the environment.  The repair work was discussed on site with your representatives, 

together with representatives of the State Forester, and it was agreed the following actions would be required. 

 

(Describe repair work discussed and agreed upon.) 

 

You previously indicated that your company is willing to perform the total repair effort; therefore, the cost 

adjustment for performing this repair work is as follows: 

 

 Total estimated cost of road repair   $10,000 

 Purchaser Share     $  3,000 

 Government Share     $  7,000 

 

According, pursuant to Sections 2 and 19 of your timber sale contract, your contract is modified as follows: 

 

1. The total purchase price expressed in Sec. 2 and Exhibit B of your contract will be 

Decreased by $7,000.  The total purchase price for the timber sold is  now $195,000. 
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Example of Modification Providing for Purchaser 

Repair of Physical Damage 

 

 

 

 

           2 

 

 

2. The repair work required is detailed on Exhibit C-1 attached hereto and made a part  

of the contract.  All work shall be completed in accordance with the plans and  

specifications shown on Exhibit C-1 and Exhibit C of the contract. 

 

All of the terms and conditions of your original contract shall remain in full force and effect. 

 

If you are in accord with the terms of this modifications, please have an officer of your company 

who is authorized to sign Bureau of Land Management timber sale contracts execute and return  

all copies to this office for approval.  Your approved copy will be returned to you which will be your 

authorization to proceed with the road repair work under the terms of the contract. 

 

      Sincerely, 

 

 

 

      Area Manager 

 

 

Enclosure 

 

   Exhibit C-1  

 

JOHN DOE LUMBER COMPANY  UNITED STATES OF AMERICAN 

 

Accepted:  _______________________  Signed and Approved:   _______________ 

  (Date)         (Date) 

 

By:  ____________________________  By:   ______________________________ 

 

        ___________________________                         _____________________________ 

     (Title)       (Title) 

 

 

   (Corporate Seal) 

 

 

Attest:  _______________________________ 

 

 ______________________________ 

 

 



Illustration 3, Page 1 

(I.B2b) 

 

H-5470-1  -  CONTRACT MODIFICATION-EXTENSION-ASSIGNMENT 

 

BLM MANUAL  Rel.  5-153 

  6/18/92 

Example of Modification Providing for government Repair of 

Total Physical Damage; Purchaser to Make Share Payment 

 

 

 

    

 
         October 4, 1984 

 

 

CERTIFIED MAIL 

RETURN RECEIPT REQUEST 

 

John Doe Lumber Company 

P.O. Box 000 

City, State  Zip Code 

 

Gentlemen: 

 

On December 17, 1983, debris caught up in flood conditions generated by the recent storms  

caused the failure of a 72-inch diameter corrugated metal culvert and the wash out of the  

culvert fill at station 68+30 on the road you have under construction under the terms of Timber 

Sale Contract No. OR080-TS2-000. 

 

Our field examination revealed that you have not begun cutting operations involved with the 

specific drainage; thus, the debris problem is considered a natural situation and not associated 

with your activity under the sale.  This “Act of God; type event qualifies you for some measure of road repair relief 

under Sec. 19, “Cost Adjustment For Physical Changes,” of the contract.  

 

It is important that this road failure be repaired at first opportunity to prevent further road damage, 

as well as,  degradation of downstream conditions. 

 

Our estimate of the total cost to replace the culvert and restore the road subgrade is $10,000.00.   

Pursuant to Sec. 19 of the contract, your share of this cost is $3,000.00. 

 

On our joint on-site examination on December 18, 1983, we discussed the alternative methods for accomplishing 

the necessary repair work.  At that time, Mr. Frank Jones, your designated representative, asked if BLM 

road maintenance forces could be utilized to repair the total damage as your equipment has been moved to a  

far distant operation and you do not plan to resume operations on this sale until next fall. 

 

We can accommodate this request.  We will restore the damaged road to a condition that existed prior to the  

Flood damage predicated upon payment of your share of the cost to the Government. 

 

If you are in agreement with this plan of action, please have your officer authorized to sign Bureau  

of Land Management timber sale contracts sign this 
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Total Physical Damage; Purchaser to Make Share Payment 
 
 

 

 

 

Letter in the space provided below and return the original of the letter to this office  

together  with your payment of $3,000.00.  Upon receipt of these items, we will then 

schedule our maintenance crews to perform the necessary repair work. 

 

      Sincerely yours 

       

           (Signature) 

 

      District Manager 

 

We are: 

 

John Doe Lumber Company 

 

Date:        ______________________ 

By:         _______________________ 

Title:      _______________________ 
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Willamette Industries, Inc. 

P. O. Box 907 

Albany, Oregon   97321 

 

Gentlemen:        MODIFICATION 1 

 

Please refer to your Bureau of Land Management Timber Sale Contract No.  

OR090-TS86-5.  A discussion with your representative, Jim James, on January 23, 1987,  

and  an examination of road No. 19-5-7.4 Imp. has revealed the need to modify the road 

construction requirements of your contract.  The modification will include the   

installation of a geotextile fabric from approximately Station 5+00 to Station 9+30 

with crushed rock placed over the fabric in two four-inch lifts to a compacted depth 

of eight inches. 

 

The allowances to be credited in the adjustment of the purchase price are as follows: 

 

 Purchase and installation of geotextile   -    $  537.75 

      (approximately 717 sq. yds.) 

 Surfacing 4.30 Stations           -    $2,513.27 

      (approximately 225 c.y.) 

 Profit & Risk at 6%         -     $_183.06 

                  $3,234.08 

 

Pursuant to Section 20, your contract is modified as follows: 

 

1. Exhibit C shall be modified to include the following Special Provision: 

 

Special Provision No. 9:   

A geotextile fabric conforming to the specifications and requirements of Section 300 

shall be placed over the existing roadbed from Station 5+00 to Station 9+30.  Two four- 

inch lifts of 1 1/2” minus crushed rock, gradation C, shall then be spread over the fabric 

to a compacted depth of eight inches.  Placement and processing of the surfaces rock 

shall be in accordance with Section 1300. 
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           2 

 

2. Section 300 of Exhibit C shall be modified by the inclusion of the attached 

Additional Road Construction Specifications. 

 

3. The purchase price set forth in Section 2 shall be decreased by $3,234.08 to a  

total  of $1,000,094.07. 

 

All other terms and conditions of your original contract shall remain in full force 

effect. 

 

If you agree with the terms of this modification please have an officer of your company 

who is authorized to sign Bureau of Land Management timber sale contracts execute and 

return all copies to this office for approval.  your approved copy will be returned to you  

which will be your authorization to proceed with the modification under the terms of the  

contract. 

 

 

 

 

 



Illustration 7, Page 1 

 

H-5470-1  -  CONTRACT MODIFICATION-EXTENSION-ASSIGNMENT 

 

BLM MANUAL  Rel.  5-153 

  6/18/92 

Example of Modification Providing for a Change in Haul Route 

But with an Option Left Open to Use Original Route 

 

CERTIFIED MAIL 
RETURNED RECEIPT REQUESTED 

 

John Doe Lumber Company 
P.O. Box 000 

City, State   Zip Code 
 

Gentlemen: 

 
Shortly after your purchase of the Little Lobster sale, Contract No. ORO80-TS3-000, we learned from your 

company representative, Mr. Jim Roe, that you plan on hauling the timber via the South Fork Alsea Access  

Road and Hull Mainline to Dawson rather than to use access as specified in the contract.  In order to accom- 
modate this change it is necessary to modify your contract as follows to provide for alternate access: 

 

 Sec. 41.u. is modified in its entirety to read as follows: 
 

  (Select and use appropriate “RC” provisions tailored to this particular 

  situation to provide access over alternate routes.) 

 

In all other respects the timber sale contract shall remain in full force and effect. 

 
If you agree to these contract changes, please execute and return all copies of this modification to our office for approval.  Your 

approved copy will be returned to you which will be your authority to transport timber over the  

revised haul route.  
 

      Sincerely yours, 

          (Signature) 
      Area Manager 

 

JOHN DOE LUMBER COMPANY   UNITED STATES F AMERICA 

Accepted:  _______________________________  Signed and Approved:   ______________________ 

                               (Date)                                                                                                                       (Date) 

By:  _____________________________________  By:  ______________________________________ 

        _____________________________________          ______________________________________ 

                                         (Title)      (Title) 

 (Corporate Seal) 

Attest:     _________________________________ 

                __________________________________ 
                               (Title) 
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Haul Route 

 

 

 
CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

 

John Doe Lumber Company 
P.O. Box 000 

City, State  Zip Code 

 
Gentlemen: 

 

By letter dated November 28, 1983, you requested use of the Racks Creek Road System together with use 
of additional length of the North Fork Alsea Access Road for transportation of timber associated with  

your Timber Sale Contract No. OR080-TS2-000.  This request may be accommodated with a modification 

your contract as follows: 
 

1. Section 41.p.  -  The first paragraph only, is modified in its entirety to read as 

follows: 
 

 “The Purchaser is authorized to use the Racks Creek Road No. 13-8-2, 

 individual segments of which are owned or controlled by the Bureau of Land  
 Management and Willamette Industries, Inc., as shown on Exhibit D for the 

 removal of Government timber sold under the terms of this Contract; and the 

 Purchaser is authorized to use those roads shown as “rock haul route” on  
 Exhibit D for hauling rock as required under the terms of the Contract; provided  

 The Purchaser shall perform road repair and maintenance work on all such roads 

 as follows: 
 

2. Sec. 41q. is modified in its entirety to read as follows: 
 

 “The Purchaser is authorized to use the North Fork Alsea Access Road (12-8-19),  

 which is under the jurisdiction of the Bureau of Land Management from the  
 junction with the Parker Creek Road (13-8-12.1) in Sec. 12, T. 13 S., R. 8 W., W. M., 

 to the junction with the Kilikitat County Road in Sec. 28 T. 12 S., R. 8 W., W.M, for 

 removal of timber sold under the terms of this Contract provided that the Purchaser 
 shall pay the Government a road maintenance fee at twenty six and three tenths  

 ($0.263) per thousand board feet per mile.  For administrative purposes the total 

 maintenance fee due shall be based upon the estimated volume set forth in Exhibit B 

 and mileage of roads used as determined by the Authorized Officer. In the event logs are 

 hauled over more than one route, the estimated volume set forth in Exhibit B shall be 

 proportioned on the basis of actual volume remove.” 
 

3. Sec. 41.p. is modified by deletion of reference to Kilikitat Road No. 13-7-10” and inserting 

 in lieu thereof the words “Racks Creek Road No. 13-8-2.” 
 

4. Exhibit D is revised to show the various haul routes you are authorized to use and the road maintenance  

 responsibility for those routes.  All reference in the contract to Exhibit D shall now read Revised 
 exhibit D, Modification No. 1. 
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Example of Modification Providing for a Pre-determined 

Haul Route 

 

 

          2 

 

 

 

5. To provide a basis for payment of maintenance fees t the Government, we have  

 calculated an estimated maintenance fee of $55,440.53 based upon the 

 the volume you indicated would be transported over the Racks Road System and  

 North Fork Alsea Access Road.  Your maintenance installment payments of  

 $100.00 per each $10,000 timber payment installment shall continue until 

 the total estimated maintenance fee is paid.  Since a split haul situation 

 exists, at completion of hauling, you will be required to submit a scale report  

 showing the volume hauled over each route.  Upon receipt of the scale report, 

 we will adjust your estimated maintenance fee by applying the ration of these 

 volumes, against the total contract volume using the following split haul formula: 

 

  Scaled Vol. Hauled X Sale Volume X Maint. Fee/MBF/System 

    Total Scaled Volume of Sale 

 

  When the actual maintenance formula is computed, you will be billed for 

  any  additional amount due the government or you will receive a refund 

  for any excess amount paid. 

 

  All other terms and conditions of your original contract shall remain 

  in full force and effect. 

 

If you are in accord with the terms of this modification, please have an officer of your company 

who is authorized to sign Bureau of Land Management timber sale contracts execute and return 

all copies to this office for approval.  Your approved copy will be returned to you which will be  

your authority to transport timber over the additional roads under the terms of the contract. 

 

       Sincerely yours, 

           (Signature) 

       Area Manager 

 

JOHN DOE LUMBER COMPANY  UNITED STATES OF AMERICA 

Accepted:  ______________________  Signed and Approved:  _____________________ 

                             (Date)             (Date) 

 

By:  ____________________________  By:  _____________________________________ 

       _____________________________          _____________________________________ 

                        (Title)          (Title) 

 

  (Corporate Seal) 

 

Attest:   ____________________________ 

             _____________________________ 

                        (Title) 
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Example of Modification Providing for a Change in Sale 

Layout Logging techniques, etc. 

 

 

 

 
        November 14, 1983 

 

CERTIFIED MAIL 

RETURNED RECEIPT REQUESTED 

 

John Doe Lumber Company 

P.O. Box 000 

City, State  Zip Code 

 

Gentlemen: 

 

Further evaluation of your Timber Sale Contract No. OR110-TS-000, East Creek, reveals that 

changes are needed to protect the anadromous fish resource of East Creek, as well as, to  

avoid potential soils problems associated with road to be constructed  under this contract.  The  

revisions have been discussed with your representative, Mr. Frank Jones, and he was in agreement 

that changes under Sections 1., 2. 16., 20., 40., 41., and Exhibits A, B, and C of the contract 

would be mutually beneficial.  These changes include:  1)  revision in the construction location 

and specifications for the P-1 spur road, 2) construction of a spur road (P-4) into unit No. 2 to permit 

yarding without the need to yard across East Creek; and 3) the establishment of a buffer strip on both 

sides of East Creek where it flows through unit No. 2. 

 

Accordingly, your Timber Sale Contract No. OR110-TS3-000 is modified as follows: 

 

1. Exhibit A is modified by the attached Revised Exhibit A, Modification 

No. 1, that includes:  1) the additional spur road construction (P-4 spur); 

2) the end-haul disposal sites; 3) the addition of NW1/2SE1/4 Sec. 11, T. 3 S., 

R. SW., W.M., to the contract area; and 4) a buffer strip along East Creek 

where it flows through Unit No.2.  The buffer strip is designated “Approximate 

area in which trees are marked for cutting in the reserve area”, and its  

boundaries are painted orange and posted. 

 

2. Exhibit B is modified as shown on the attached Revised Exhibit B, Modification 

No. 1, to reflect the timber volume that we previously designated for cutting, 

but  is now reserved in the buffer strip. 
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The volumes and values deducted from Exhibit B are as follows: 

 

       

     Estimated Contract 

No. of        Volume  Price Per 

Trees  Species     M bd. ft.     Unit  Value 

 

15  Douglas-fir         7   $252.00  $1,764.00 

  5  Western hemlock         2       16.40         32.80 

16  Western red cedar                        4     100.00       400.20 

_1  Sitka spruce         1       56.80  $_ _56.80 

 37          14     $2,253.80 

 

3. Exhibit C is modified as shown on the attached Revised Exhibit C, Modification No. 1. 

No. 1.  The revised exhibit includes a redesign of the first seven stations of the P-1 spur road, plans 

and  specifications for the P-4 spur road, and provision for end-hauling waste material. 

 

4. Sec. 2. is modified by the addition of the NW1/4SE1/4 Sec. 11, T. 

3 S., R. S W., W.M. to the contract area. 

 

5. The addition and deletion of work results in increased cost to you in increased cost to  

you of $7,00.30; the value of the timber deleted is $2,253.80; therefore, the total adjustment amounts 

to $9,384.10.  The total purchase price expressed in Sec. 2 and Exhibit B of your contract shall be  

decreased by $9,384.30.  The total purchase price for the timber sold is now $1,484,753.15. 

 

6. Sec. 40 is revised to include the timber designated for cutting in the buffer strip. 

The number of trees designated for cutting with blue paint in the reserved area now total 156. 

 

7. Sec. 41.j. is revised in total as follows:  “No timber hauling operation shall be 

conducted over the P-4 spur road shown on Revised Exhibit A, Modification No. 1,  

between October 1 of one calendar year and June 1 of the following calendar year.”   

 

8. Sec. 41.n is revised in total as follows:  “In addition to the requirements set forth in 

Sec. 25 of the contract, the Purchaser shall remove existing debris, logs, and logging debris from streams 

to be cleared where they flow through the contract area, as shown on Revised Exhibit A, Modification 

No.1.  Method of removal shall be by a cable yarding system and/or by hand.” 

 

9. Sec. 41.r is revised to include the following:  The Purchaser shall construct the P-4 

spur road in strict accordance with the plans and specifications shown on the revised Exhibit C, Modification 

No. 1.  Construction of the P-4 spur road shall be completed between June 1 and October 1 of any one  

Calendar year.” 

 

10. Sec. 41.s. is revised to include Purchaser’s maintenance of the P-4 spur road. 

 

11. Sec. 41.t. is revised to include use of Road No. 3-8-15.1 which is under the jurisdiction 

of the Bureau of Land Management.  The maintenance fee has been decreased by $195.08 to adjust for  

shorter haul on Road No. 3-8-15.1.  The total maintenance fee is now due the government is $2,554.15. 
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 12. Sec. 41.v. is added:   “No yarding is permitted across East Creek as shown 

on Revised Exhibit A, Modification No. 1.” 

 

 13. Sec. 41.w. is added:   “No trees may be felled into East Creek shown on 

Revised Exhibit A, Modification No. 1.  Lines shall be attached to all trees designated for  

cutting within the streamside buffer prior to felling and such trees shall be pulled away  

from East Creek during felling.” 

 

All reference in the contract to Exhibit A shall be to Revised Exhibit A, shall be to Revised 

Exhibit A, Modification No. 1.  All reference in the contract to Exhibit B shall be to Revised 

Exhibit B, Modification No. 1.  All reference in the contract to Exhibit C shall be to revised 

Exhibit C shall be to Revised Exhibit C, Modification No. 1. 

 

In all other respects, the timber sale contract shall remain in full force and  

effect. 

 

If you are in accord with this modification, please have an officer of your company who is 

authorized to sign Bureau of Land Management timber sale contracts execute and return all 

copies of the office for approval.  Your approved copy will be returned to you which will be 

your authority to proceed under the terms of the contract as modified. 

 

       Sincerely, 

       (Signature) 

       Area Manager 

 

Attachments: 

 

 Revised Exhibit A, Modification No. 1 

 Revised Exhibit B. Modification No. 1 

 Revised Exhibit C. Modification No. 1 

 

 

JOHN DOE LUMBER COMPANY   UNITED STATES OF AMERICA 

 

Accepted:  ___________________________  Signed and Approved:  ____________________ 

 

By:   ________________________________  By:   ___________________________________ 

 

         ________________________________           ___________________________________ 

 

 

  [Corporate Seal] 

 

Attest:   _____________________________ 

 

              _____________________________ 

                             Title 
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(District Address) 

 

             December 7, 1983 

 

CERTIFIED MAIL 

RETURN RECEIPT REQUESTED 

 

John Doe Lumber Company 

P.O. Box 000 

City, State   Zip Code 

 

Gentlemen: 

 

A recent examination of your Timber Sale Contract OR100-TS3-000 revealed numerous slides 

and bank sloughs along the Fall Creek Road you are maintaining under this contract.  We 

have determined that removal of these slides and sloughs by truck end haul is necessary to 

protect Fall Creek water quality and fishery values. 

 

Since removal of this material exceeds the requirement of Section 41.s.(2) of your contract, we  

are willing to modify your contract to cover the cost of additional work.  This modification has  

been discussed with your designated representative, James Roe. 

 

The areas from which material is to be end hauled have been marked on the ground and  

discussed with Mr. Roe.  This material must be loaded and transported for disposition to the 

recently-completed truck turn and adjacent to the Fall Creek Road in NE1/2NE1/4 Section 13, 

T. 13 S., R. 9 W., or another site just west of the E1/2 corner of Section 7, T. 13 S., R. 8 W., 

Will. Mer., Oregon. 

 

The estimated cost of the work is $475.00.  Therefore, the total purchase price of your  

contract as set forth in Section 2 shall be decreased by $ 475.00.  The total purchase value for 

the timber is now $988,499.22. 

 

All other terms and conditions of your original contract as previously modified shall remain in 

Full force and effective. 
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If you agree to this contract change, please have an officer of your company who is 

authorized to sign Bureau of Land Management timber sale contracts execute all 

copies and return them to this office for approval.  When the modification has been  

approved, your copy will be returned which will be your authorization to proceed  

with the additional maintenance work under the terms of Contract. 

 

      Sincerely yours, 

 

 

 

      Area Manager 

 

 

 

JOHN DOE LUMBER COMPANY  UNITED STATES OF AMERICA 

 

Accepted:    ______________________  Signed and Approved    _______________ 

 

By:            ______________________  By:   ______________________________ 

  

                      _______________________           ______________________________ 

 

 

   

 

  [Corporate Seal] 

 

 

Attest:       ________________________ 

 

        ________________________ 
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(District Address) 

 

      September 1, 1981 

CERTIFIED MAIL 

RETURN RECEIPT REQUESTED 

 
John Doe Lumber Company 

P.O. Box 000 

City, State    Zip Code 
 

Gentlemen: 

 
A recent examination of Units #1 and #3 of your Jane Creek Timber Sale Contract  

No. OR080-TS4-000 reveals the desirability of scarifying and brush piling on  

portions of the two units.  This matter has been with Mr. James Roe, who has indicated his 
agreement to the additional work.  Accordingly, we are modifying your contract as follows 

to reflect the additional work: 

 
1. Exhibit A is modified by showing area to be scarified and brush 

piled. 

 
2. Sec. 2. is modified to reflect decrease in price as a result of the  

additional cost of scarification and brush piling. 

 
3. Sec. 41.2 is modified by the addition of the following: 

 

“The Purchaser shall scarify and pile all brush and logging debris in the clear cut  
units as shown on Revised Exhibit A, Modification No. 3,utilizing a tractor, having 

 power equivalent to or greater than a D-7caterpillar, equipped with an approved land  

clearing blade. 
 

Brush and logging debris piles shall not contain dirt and other unburnable materials  

which prevent proper burning.  If, in the opinion of the  Authorized Officer, heavy  
accumulations of unburnable materials will interfere with burning, the slash shall be 

replied. 

 
All such work, and the burning, shall be performed to the satisfaction of the Authorized 

Officer.  Rebunching of piles during the burning may be required. 

 
The above change in the contract will result in an additional cost to your company of $1,600.00; 

therefore, the total purchase price expressed in Sec. 2 of the contract is reduced by this amount and 

is now $530,614.80.  In all other respects, the timber sale contract as previously modified shall remain 

in full force and effect. 

 
If you agree to accomplish the additional work described above, please have  

an officer  of the Company who is authorized to sign Bureau of Land Management 

 timber sale contracts execute and return all copies to this office.  When the  
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modification has been approved by the Authorized Officer for the Bureau, your 

approved copy will be returned to you, which will be your authorization to  

proceed with the work.  The total purchase price has been paid, therefore, when 

the additional work is completed and approved, we will process a refund of  

$1,600.00. 

 

      Sincerely yours 

 

          (Signature) 

 

      Area Manager 

 

Attachments 

 Revised Exhibit A, Modification No. 3 

 Revised Exhibit B, Modification No. 3 

 

JOHN DOE LUMBER COMPANY  UNITED STATES OF AMERICA 

 

Accepted:   ________________________  Signed and Approved:   

_________________ 

         (Date)            (Date) 

 

By: __________________________  By:  _______________________________ 

 

              __________________________          ________________________________ 

         (Title)                  (Title) 

 

 

  (Corporate Seal) 

 

 

Attest:  ____________________________ 

 

 ____________________________ 

        (Title) 
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(District Address) 

 

    December 20, 1983 

 

 

CERTIFIED MAIL 

RETURN RECEIPT REQUESTED 

 

John Doe Lumber Company 

P.O. Box 000 

City, State Zip Code 

 

Gentlemen: 

 

Recent storms caused the windthrow of timber and a large slide on the Fourbit 

Creek Road serving the area of your Timber Sale Contract 0R080-TS3-000. 

 

Under the terms of your contract, this road is maintained by the Government; however, 

due to the amount of maintenance work generated by the storms, it would be several months 

before BLM maintenance crews could reach this area and open the road system. 

 

In our on-site meeting with your representative, Mr. James Roe, he expressed a desired to have 

this road opened as soon as possible as access to your logging operation and equipment is  

totally blocked.  At that time, Mr. Roe stated that your company was not interested in purchasing 

the windthrown trees blocking the road, but you would be willing to do the work necessary to 

open the road subject to appropriate reimbursement.  We accept this proposal, and the additional 

work agreed to involved the following: 

 

1. Cut approximately 50 M bd. ft. of timber lying on or over the road 

into standard log lengths; yard, and deck this material at designated  

locations.  The trees that must be cut are marked with yellow paint. 

The total length of each individual tree marked must be limbed, bucked and 

the logs  yarded and decked.  For this purpose, yarding by tractor will be  

permitted on the Fourbit Creek Road.  The timber to be cut and decked is 

reserved timber and will remain the property of the United States. 
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2. Remove a slide of approximately 2,000 cubic yards located on the road 

at the south line of the NE1/2NE1/4, Sec. 34, T. 11 S., R.E., W.M.  The work 

material must be end hauled with use of dump truck to a designated disposal 

area located adjacent to the existing road approximately one-half mile north of 

the slide.  Upon removal of the slide, the road surface is to be graded and a 

6-inch lift of surfacing material (approximately 100 cubic yards) must be  

applied to approximately 300 feet of the existing road affected by the slide. 

The surfacing material is to be obtained from the BLM Stockpile No.  OROS-17. 

 

To provide for the road opening and road repair work, your Timber Sale Contract 

No. 36-080-TS3-000 is modified as follows: 

 

1. Exhibit A is modified by the attached Revised Exhibit A, Modification  

No. 1, that shows:  1) the addition of the NE1/2 Sec. 34, T. 11 S., R. 3 E.,  

W.M.; 2) the approximate location of the trees to be bucked; 3) the log deck sites; and 4) the 

waste disposal site. 

 

2. Exhibit D attached is hereby made a part of the contract.  This Exhibit details 

the specifications for the cutting, yarding, and decking of the windthrown timber 

together with the plans and specifications for slide removal and road repair. 

 

3. Sec. 1 is modified by the addition of the NE1/2, Sec. 34, T. 11 S., R. 3 E., W.M., to the 

contract area. 

 

4. The estimated cost of this work is $4,620.00 ($1,750.00 for the timber 

cutting, yarding, and decking; $2,870.00 for the slide removal and road 

repair); therefore, the total purchase price expressed in Sec. 2 and Exhibit B 

of your contract shall be decreased by $4,620.00.  The total purchase price 

for the timber sold is now $1,650,237.90. 

 

All reference in the contract to Exhibit A shall be to Revised Exhibit A,  

Modification No. 1. 

 

All other terms and conditions of your original contract shall remain in full force and 

effect. 
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If you are in agreement with the terms of this modification, please  

have an officer of your company who is authorized to sign Bureau of  

Land Management timber sale contracts execute and return all  

copies to this office for approval.  Your approved copy will be  

returned to you which will be your authorization to proceed with  

the additional work under the terms of the contract. 

 

 

       Sincerely yours, 

 

           (Signature) 

 

       Area Manager 

 

 

Attachments: 

 

  Revised Exhibit A 

  Modification No. 1 

  Exhibit D 

 

 

JOHN DOE LUMBER COMPANY  UNITED STATES OF AMERICA 

 

Accepted:  __________________ Signed and Approved:   _________________________________ 

                              (Date)                                                                                     (Date) 

 

By:  _______________________ By:   _________________________________________________ 

 

        _______________________          __________________________________________________ 

                   (Title)                                                                                         (Ti tle) 

 

 

 

 

 [Corporate Seal] 

 

 

Attest:    __________________________ 

 

               __________________________ 

                        (Title) 
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                                RESOLUTION OF BOARD OF DIRECTORS 

                                                    of  Tree Products, Inc. 

 

 

I HEREBY CERTIFY THAT I am the duly elected and qualified Secretary of Three 

Products, Inc., and that the following is a true and correct copy of a resolution duly 

adopted at a special meeting of the Board of Directors of said corporation, held at its 

office at 123 Hall Building, on March 28, 1977. 

 

 “Resolution that Harold F. Simpson is hereby authorized and 

 empowered in the name and on behalf of Tree Products, Inc., to  

 sign and execute any agreement and contract modification for  

 the sale of additional timber which should be removed from the 

 contract area in the conduct of operations by Tree Products, Inc. 

 on Bureau of Land Management timber sale contracts.  This  

 authorization is limited to purchase of not more than 50,000 bf  

 of timber in each additional timber sale.  This resolution shall  

 constitute a continuing authority for Harold F. Simpson to act on 

 behalf of Tree Products, Inc., as herein above described until 

 revoked by the Board of Directors of Tree Products, Inc., and  

 formal written notice given of such revocation.” 

 

 

 

 

 

 CORPORATE     April 4, 1984 

         SEAL   

 

 

            

        (Signature)  

       Donald Rogers, Secretary 
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UNITED STATES DEPARTMENT OF THE INTERIOR 

BUREAU OF LAND MANAGEMENT 

(District Address) 

 

ADDITIONAL TIMBER SALE AGREEMENT AND CONTRACT MODIFICATION 

 

Purchaser:  _______________________  Contract No.:  _____________________ 

Address:     _______________________  Modification No.:  __________________ 

       ________________________  Date:  _____________________________ 

When signed by the duly designated representative of the contracting officer and by the 

purchaser’s authoirzed representative, this agreement shall formally modify the above 

designated timber sale contract (or said contract as previously amended) and shall 

constitute written permission to the purchaser to cut and remove the timber designated  

herein pursuant to Sec. 8 of the contract. 

 

On the above date, the contracting officer and the purchaser, by their respective  

representatives, agreed that the following designated additional timber should be sold 

and removed: 

 

_________________________________________________________________________________ 

 

_________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

___________________________________________________________________________________ 

               _____________________________________________________________________________ 
 

Such additional timber has been cruised and appraised and the contract is hereby modified 

As follows: 

 

1. Total purchase price set forth in Sec. 2 is increased by $ ______________. 

 

2. For the purposes set forth in Sec. 3(f) the following additional timber 

Is added to Exhibit B: 

 

No of           Estimated     Price          Amount   of Estimated  Volume 

 Trees  Species         Volume  Per Unit               x Unit Price  

 

_______________________________________________________________________________________ 

 

_______________________________________________________________________________      

 

 ________________________________________________________________________________ 

 

________________________________________________________________________________ 
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          Page 2 

 

ADDITIONAL TIMBER SALE AGREEMENT AND CONTRACT MODIFICATION    

 

3. the timber reserved from cutting described in Sec. 40 is amended to 

exclude the timber sold in this modification. 

 

4. ___________________________________________________________________ 

 

___________________________________________________________________ 

 

_____________________________________________________________________ 

 

 

5. ______________________________________________________________________ 

 

_______________________________________________________________________ 

 

________________________________________________________________________ 

 

 

In all other respects the timber sale contract shall remain unchanged. 

 

 

 

     __________________________________________ 

     Contracting Officer’s Designated Representative 

 

      _____________________________ 

            Date 

 

I agree: 

 

 

_____________________________________ 

Purchaser’s Authorized Representative 

 

_____________________________ 

                    Date 
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Example of Letter Rejecting Application for Extension 

 

 

 

 

(District Address) 

 

    March 16, 1984 

 

John Doe Lumber Company 

P.O. Box 000 

City, State   Zip Code 

 

Gentlemen: 

 

On February 26, 1984, you requested a 12-month extension of time on Timber Sale 

Contract OR110-TS2-000 covering O&C timber located in (legal description).  You  

advised that you desired the extension because market conditions are not as  

favorable as you anticipated they would be at the time you purchased the tract. 

 

Your request has been considered, but the reason you have given us to  

substantiate your need for a longer period of time on the contract is not sufficiently 

valid to warrant an extension.  To the contracty, Sec. 9 of the contract specifically 

states that “market fluctuations are not cause for consideration of contract  

extension.” 

 

Consequently, unless you are able to demonstrate more conclusively that an 

extension is warranted, the contract cutting and removal rights will terminate on 

its original expiration date.  You will have one month within which to remove  

personal property from the contract area after that date. 

 

       Very truly yours, 

 

            (Signature) 

 

       District Manager 
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Example of Letter of Notification That  

Extension Will Be Granted 

 

 

(District Address) 
 

     April 25, 1984 

 

John Doe Lumber Company 

P. O. Box 000 

City, State  Zip Code 

 

Gentlemen: 

 

On March 15, 1984, you requested a 12-month extension of time on Timber Sale  

Contract No. OR110-TS2-000 covering purchase of O&C timber in (legal description).  You 

advised that the extension was necessary because high water has washed out the bridge 

across Four Bit Creek, makit it impossible for you to reach the tract and complete operations 

by the contract expiration date. 

 

Your request has been considered, and this office will grant the extension requested.  It 

will be necessary that a reappraisal be made of the timber remaining on the contract as of 

the expiration date.  The reappraisal will be made using the fair market value approach. 

 

We will advise you of the reappraised prices.  Any change in the total contract purchase price  

as a result of reappraisal will be incorporated into a contract modification which will be  

submitted to you for signature shortly after June 19, 1984, the expiration date of our contract. 

 

       Very truly yours, 

 

             (Signature) 

 

       District Manager 
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John Doe Lumber Company 

P.O. Box 000 

City, State   Zip Code 

 

Gentlemen: 

 

You requested a 12-month extension of time for cutting and removal of timber  

under the terms of Timber Sale Contract ORO90-TS1-000.  Your reason for 

requesting the extension was that your mill was destroyed by fire making it 

impossible to process the timber.  Our reply dated April 28, 1984, advised you 

that the extension would be granted subject to reappraisal of the timber remaining 

on the contract area in accordance with Section 9 of your contract. 

 

Your reappraisal of the remaining timber has been made with the following  

results: 

 

        Estimated 

           Volume                Contract       Reappraised 

Species ___          M Bd. Ft.       Unit Price       Unit Price                    Amount   

 

Douglas-fir1                  2,000          $150.00     $300,000.00 

Douglas-fir2                500              $160.00       80,000.00 

Ponderosa Pine1                700            120.00         84,000.00 

Ponderosa Pine2                300                130.00       39,000.00 

White Fir1                500                        60.00         30,000.00 

White Fir2                200                  70.00        14,000.00 

 

     Reappraisal Total Purchase Price   $547,000.00 

 

     Amount Due      $ 10,000.00 

 

_______________________ 

 
1 Volume and value of timber cut and removed prior to expiration of cutting 

  rights. 

 
2 Volume and value of timber remaining at expiration of cutting and removal 

   rights. 
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The extension of “time for cutting and removal” under your contract may be accomplished 

by modifying your contract.  Accordingly, Timber Sale Contract OR110-TS1-000-000 is  

modified as follows: 

 

1. The total purchase price set forth in Sec. 2 increased to 

$547,000.00. 

 

2. The time for cutting and removal expressed in Section 4 is  

extended 12 months. 

 

All other terms and conditions of your original contract shall remain in full force and 

effect. 

 

Please have an officer of your company who is authorized to sign Bureau of Land Management 

timber sale contracts execute all copies of this modification and return them to this office along 

with your check in the amount of $10,000.00, made payable to the Bureau of Land Management, 

to cover the amount due as a result of reappraisal of timber remaining on the contract area. 

 

(Or --  if reappraised value has risen significantly, substitute the following paragraph for the 

preceding paragraph to provide installment payments.) 

 

Please have an officer of your company who is authorized to sign BLM timber sale  

contracts execute all copies of this modification and return them to this office.  Payment for the  

amount due as a result of the reappraisal may be made in accordance with Section 3 of the  

timber sale contract. 

 

When modification has been approved by the Authorized Officer for the Bureau, your 

approved copy will be returned to you which will be your authority to continue with 

cutting operations under the terms of your contract. 

 

       Very truly yours, 

 

            (Signature) 

 

       District Manager 

 

JOHN DOE LUMBER COMPANY  UNITED STATES OF AMERICA 

Accepted:   ______________________  Signed and Approved:   ________________ 

         (Date) 

 

By: ________________________ By:  _________________________________ 

 

 ________________________         _________________________________ 

                          (Title)                  (Title) 

 

 

 [Corporate Seal] 

 

Attest:   ___________________________ 

 

              ___________________________ 

                        (Title) 
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Example of Extension Modification – No Price Adjustment 

 
 

 
(District Address) 

 

 

        June 23, 1984 

 

 

John  Doe Lumber Company 

P.O. Box 000 

City, State  Zip Code 

 

Gentlemen: 

 

You have requested a 12-month extension of time for cutting and removal of timber  

under the terms of Timber Sale Contract OR110-TS3-000.  Your reason for  

requesting the extension was that high water had washed out the bridge across 

Four Bit Creek, making it impossible for you to reach the timber.  Our reply 

dated April 27, 1984, advised you that the extension would be granted subject to  

reappraisal of the timber remaining on the contract area in accordance with Section 9 

of your contract. 

 

Reappraisal of the remaining timber has been made and no increase was found in  

The total purchase price; therefore, the total purchase price will remain the same as listed in  

Section 2 of the contract. 

 

The extension of “time for cutting and removal” under your contract may be accomplished by  

modifying the contract.  Accordingly, the time for cutting and removal of timber set forth in  

Section 4 of Timber Sale Contract OR110-TS3-000 is extended twelve (12) months. 

 

All other terms and conditions of your contract shall remain in full force and effect. 

 

Please have an officer authorized to sign Bureau of Land Management timber sale contracts 

execute all copies of this modification and return them to this office.  When the modification has 

been approved by the Authorized Officer for the Bureau, your approved copy will be returned 

to you and will be your authority to continue cutting and removal of timber in accordance with  

the terms of your contract. 

 

       Very truly yours, 

 

             (Signature) 

 

       District Manager 

 

 

 



Illustration 17, Page 2 

 

H-5470-1  -  CONTRACT MODIFICATION-EXTENSION-ADJUSTMENT 

BLM MANUAL  Rel.  5-153 

  6/18/92 

 

Example of Extension Modification – No Price Adjustment 

 
 

 

 

JOHN DOE LUMBER COMPANY  UNITED STATES OF AMERICAN 

Accepted:   ____________________  Signed and Approved:  ________________ 

   (Date)          (Date) 

 

By:   _________________________  By:  ________________________________ 

 

         _________________________          ________________________________ 

  (Title)      (Title) 

 

 

 [Corporate Seal] 

 

 

Attest: _________________________ 

 

 _________________________ 

  (Title) 
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Example of Modification Providing for a Change in Sale 

Layout Logging Techniques, etc. 

  

 
          3 

 

 

12. Sec 41.v. is added:  “No yarding is permitted across East Creek as shown on Revised  

Exhibit A, Modification No. 1.” 

 

13. Sec. 41.w. is added:  “No trees may be felled into East Creek shown on Revised  

 Exhibit A, Modification No. 1.  Lines shall be attached to all trees designated for cutting  

 within the streamside buffer prior to felling and such trees shall be pulled away from East 

 Creek during felling.” 

 

All reference in the contract to Exhibit A shall be to Revised Exhibit A, Modification No. 1.  All  

reference in the contract to Exhibit B shall be to Revised Exhibit B, Modification No. 1.  All 

reference in the contract to Exhibit C shall be to revised Exhibit C, Modification No. 1. 

 

In all other respects, the timber sale contract shall remain in full force and effect. 

 

If you are in accord with this modification, please have an officer of your company who 

is authorized to sign Bureau of Land Management timber sale contracts execute and return all copies  

of the office  for approval.  Your approved copy will be returned to you which will be your 

authority to proceed under the terms of the contract as modified. 

 

      Sincerely, 

      (Signature) 

      Area Manager 

 

Attachments: 

 

 Revised Exhibit A, Modification No. 1 

 Revised Exhibit B, Modification No. 1 

 Revised Exhibit C, Modification No. 1 

 

JOHN DOE LUMBIER COMPANY  UNITED STATES OF AMERICA 

 

Accepted:  _________________________  Signed and Approved:  _____________ 

 

By:  _______________________________  By:  _____________________________ 

 

        _______________________________          ______________________________ 

 

 

  (Corporate Seal) 

 

Attest:   _______________________________ 

 

              _______________________________ 

      Title 
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Example of Letter to Original Surety 

When New Surety Is Used 

 

 

 
 

 

 

        July 20, 1984 

 

 

 

ABC Surety Company 

P.O. Box 000 

City, State   Zip Code 

 

Gentlemen: 

 

This is to advise that Timber Sale Contract OR120-TS3-000 issued to John Doe Lumber 

Company, P.O. Box 000, City, State, Zip Code, under date of January 16, 1983, and 

For which you executed a bond in the amount of $800.00 has been assigned to the  

Frank Jones dba Jones Logging Company as of this date. 

 

Since a new bond, executed by another surety company, has been furnished in connection 

with this assignment, your bond is no longer needed.  Liability under this bond is therefore 

terminated as of this date.  The canceled bond is being retained by the Bureau of Land  

Management. 

 

      Sincerely yours, 

 

 

      District Manager 

 

cc:   John Doe Lumber Company 
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Example of Letter Transmitting Approved Assignment 

 

 

 
       September 23, 1983 

 
 

Frank Jones dba Jones Logging Company 

P.O. Box 000 
City, State   Zip  

 

Gentlemen: 
 

The assignment of Timber Sale Contract OR120-TS-000 from Joe Doe Lumber Company 

(assignor) to Frank Jones dba Jones logging Company (assignee) has been completed 
As attested by the execution of the following enclosed forms: 

 

- Assignment of Contract (signed by assignor) 
 

- Acceptance of Assignment (signed by assignee and approved by BLM) 

 
- Commitment of Surety to be Bound by Assignment (or a new surety 

bond  covering the assignee) 

 
Prior to beginning operations on the contract area the following requirements must be met:   (described requirements in detail). 

 

A pre-work conference between your representatives and a representative of the Bureau of Land  
Management must be held at a location designated by the Authorized Officer before the Logging Plan 

will be approved. 

 
Before commencement of operations on the contract area, or any time after an extended  

shutdown, please notify this office as to the date you plan to start or resume operations.  If you 

intend to cease operations for any extended period, please notify this office.  Pursuant to Sec. 35 
of this contract, Jack Smith is designated my representative for administration of this contract. 

 

While you are operating under this contract, please be sure to obtain from the Authorized Officer any 
permission or instructions required by the terms  of this contract. 

 

Please refer to Sec. 14r concerning log export restriction.  In the event you elect to sell restricted  
timber to domestic buyers, the buyer must complete and submit to this office Form 5460-16, Certificate as to Non- 

substitution and the Domestic Processing of Timber. 

 
You are reminded that prior to cutting the value of the last installment, the final payment must be paid.  No cutting  

will be authorized until the second installment is received in this office.  If you wish to avail yourself of the  
provision of Section 38.d. of the contract, please contact this office for approval of a performance bond increase. 

 

Also enclosed are two copies of Form 5460-15, Log Scale and Disposition of Timber Removed Report, on 
which you will be required to submit the net scale of the logs removed from the contract area.  When you have 

completed removal of logs from this contract area, please complete and return one copy to this office.  The 
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Example of Letter Transmitting Approved Assignment 

 

 

 

 

 

           2 

 

 

Scale submitted is for administrative purposes only, and in no event will be used as a basis for  

adjustment of the total amount bid.  The scale will become a part of the public record.  A record of  

all sales or transfer of logs from the sale area must be available for BLM inspection and use a period 

of three years from the contract termination date. 

 

We will be glad to confer with you regarding terms of this contract or any related problems. 

 

       Sincerely yours, 

 

           (Signature) 

 

       District Manager 

 

Enclosure 

 

cc:  John Doe Lumber Company 

       XYC Bonding Company 

 

 

 

 

 

 

 

 

 


